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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18

District 09
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
09- I NY-6-4.3/8. 4 I'N | NYO AND MONO COUNTI ES NEAR Bl SHOP GRI FFI TH COVPANY $3,013,221 01/18/18 0%
09- 364604 FROM 0.4 MLE NORTH OF _ SILVER 1128 CARRI ER PARKWAY AVENUE $0  02/02/18 0%
HSNH P006- (012) E CANYON ROAD TO 0.1 M LE NORTH OF BAKERSFI ELD CA 93308 $0
-0 PUM CE M LL ROAD

W DEN SHOULDERS
09- I NY-127-22.7/0 I'N | NYO COUNTY AT AND NEAR SHOSHONE HERBACK GENERAL ENGI NEERING CHRI'S TALBOT $2, 239,339 09/08/17 73%
2%—3%532‘71 003) E AT VARI OUS LOCATI ONS 2531 NOALI N ROAD 500 S. MAIN ST. $1;$§§f'gﬁ (1)25 gg; i; 82%
~ ()' -(003) REPLACE CULVERTS AT FOUR LOCATIONS M NDEN NV 89423 Bl SHOP, CA 93514 '

(760) 872- 0794
HA22
09- | NY-168-17. 5/ 18. 3 I'N I NYO COUNTY I N BI SHOP ON ROUTE 168 SPECTRUM CONSTRUCTI ON GROUP, CHRI'S TALBOT $2,731,888 11/09/17 0%
09- 352104 FROM 0.1 M LE WEST OF Pl ONEER LANE TOI NC. 500 S. MAIN ST. $0 12/18/17 0%
ACST- X027- (009) E ROUTE 395 AND ON ROUTE 395 FROM 0.1 32 EDELMAN BI SHOP, CA 93514 $0 10/22/18
0 M LE SOUTH CF JAY I RVINE CA 92618 (760) 872-0794 SUSPENDED

CONSTRUCT CONCRETE S| DEWALKS, CURB
09- 1 NY-190- 126. 2/ 140.7 | N | NYO COUNTY NEAR DEATH VALLEY FROMQUALCON CONTRACTORS, | NC. CHRI' S TALBOT $2,504,816 05/22/17  100%
09- 368404 14.4 M LES VEST OF ROUTE 127 TO ROUTE 1645 ESMERALDA AVENUE 500 S. MAIN ST. $2,458, 755 06/09/17 00,
ACST- X027- (008) E 127 M NDEN NV 89423 $0 02/01/18
0 Bl SHOP, CA 93514 02/ 01/ 18

THI N BLANKET OVERLAY (760) 872-0794 COVPLETED
09- I NY- 395-117. 3/ 0 I'N | NYO COUNTY ON US 395 AT THE CALI FORNI A PROFESSI ONAL LEE. SCOTESE@OT. CA. GOV $692,350 10/ 02/17 20%
09- 356804 NORTHERN | NTERSECTI ON W TH SEE-VEE ~ ENG NEERI NG, | NC. 500 S. MAIN ST 21321 288 ég; %5 1; 15%

LANE 929 OTTERBEI N AVE BI SHOP, CA 93514 '

I NSTALL SI GNALS LA PUENTE CA 91748 (760) 937-8955
HB4N
09- MNO-108-/9. 8 I'N MONO COUNTY ABOUT 17 M LES NORTH QUALCON CONTRACTORS, | NC. LEE. SCOTESE@OT. CA. GOV $1, 394,918 05/24/ 17 80%
09-368104 OF BRI DGEPORT FROM TUCLUVNE COUNTY TO1645 ESMERALDA AVENUE 500 S. MAIN ST $693, Ogg 82; 8?; i; 50%

HVL

0.4 MLE EAST OF WOLF CREEK BRI DGE
COLD PLANE ASPHALT CONCRETE

M NDEN NV 89423

Bl SHOP, CA 93514
(760) 937- 8955
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09- MNO 158-/ 6 I'N MONO COUNTY NEAR JUNE LAKE FROM  AMERI CAN PAVEMENT SYSTEMS, H. J. BLOWER $388,676 04/ 13/17 20%
09- 361204 ROUTE 395 TO 0.1 MLE WEST OF POAER | NC. 500 SOUTH MAI N ST $27, 523 82; 8519; 1; 706
HOUSE RQAD 1012 11TH STREET BI SHOP, CA 93514
SCRUB SEAL MODESTO CA 95354 (760) 649- 7906
HM
09- MNO- 395-34. 1/ 34. 1 I N MONO COUNTY AT THE CRESTVIEW AT RE COM DEVELOPMENT COMPANY H. J. BLOWER $2,896,480 01/31/17 44%
09-356104 THE CRESTVI EW SATELLI TE MAI NTENANCE 2488 DI XON LANE 500 SOUTH MAI N ST $1§;;8%§ 825 23; :11; 1%
STATI ON. Bl SHOP CA 93514 Bl SHOP, CA 93514 !
CONSTRUCT EQUI PMENT STORAGE BLDG (760) 648- 7906
HA12
09- MNO- 395- 52. 3/ 53. 7 I'N MONO COUNTY NEAR LEE VINING FROM PAPI CH CONSTURCTION CO. INC. H. J. BLOWER $6, 714,212 03/09/15  100%
%ﬁf’ﬁgg‘s‘- 249) E 0.4 MLES N OF VI SI TOR CENTER ROAD TOPO BOX 2210 500 SOUTH MAI N ST $6, 042, 7;8 (1)% 225 %i 91%
(249) 0.7 MLES N OF Pl CNI C GROUNDS RD PI SNMD BEACH CA 93448 Bl SHOP, CA 93514
-0 M Tl GATE MONO LAKE ROCKFALL (760) 648- 7906
HB34
09- MNO- 395- 58. 2/ 0 I'N MONO COUNTY ABOUT 6.5 M LES NORTH HERBACK GENERAL ENG NEERING  LEE. SCOTESE@OT. CA. GOV $474,544 05/31/17  100%
E&ﬁgggg-(ma OF LEE VI NI NG AT SR 167 2531 NOALI N ROAD 500 S. MAIN ST $465, 8% (1)85 ig; i; 100%
0 PROVI DE NORTHBOUND RI GHT- TURN M NDEN NV 89423 Bl SHOP, CA 93514 01/ 30/ 18
(760) 937- 8955 COVPLETED
HB4
09- MNO- 395- 80. 6/ 84. 1 I'N MONO COUNTY NEAR BRI DGEPORT FROM PAPI CH CONSTRUCTI ON COVPANY,  LEE. SCOTESE@OT. CA. GOV $10, 303,838 07/14/17 1%
%ﬁfggg‘s‘- 265) E BUCKEYE ROAD TO 2.9 M LES SOUTH OF | NC. 500 S. MAIN ST $94, 5;3 235 325 1; 1%
(265) SWAUGER CANYON ROAD PO BOX 2210 BI SHOP, CA 93514
-0 CONSTRUCT PULVERI ZED ROADBED, HWA, PI SMD BEACH CA 93448 (760) 937- 8955
HB1
09- MNO- 395- 106. 3/118.7 | N MONO COUNTY AT AND NEAR COLEVI LLE ROAD AND HI GHMAY BUI LDERS LLC H. J. BLOWMER $11, 169,414 07/12/16  100%
Rj&fggggf‘( )2 FROM EAST SIDE LANE TO1.7 M N OF 96 GLEN CARREN Cl RCLE #106 500 SOUTH MAI N ST $11, 425, 522 8;; gg; ig 99%
c 0 ROUTE 89 AND 0.9 M S OF THE NEVADA RENO NV 89431 BI SHOP, CA 93514
STATE LINE TO THE NEVA (760) 648- 7906 OVER RUN

HA22

COLD PLANE/ RECYCLI NG HVA
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District 09
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09-VAR--/0 I'N I NYO AND KERN COUNTI ES AT VARI OUS BOAWWAN ASPHALT, | NC. CHRI S TALBOT $638, 732 05/ 30/ 17 100%
09- 368304 LOCATI ONS 3351 FAI RHAVEN DR 500 S MAIN ST $584, Ggg 8?5235 i; 100%
DI GOUTS BAKERSFI ELD CA 93308 Bl SHOP CA 93514 01/ 29/ 18
(760) 872-0794 COMPLETED

Totals: Authorized Final Amt: $45, 162, 430 Completed to Date: $24,901, 921  Work ThisMonth: $1, 109, 288




District
Federal Aid
-S-
- SH

Cnty Rt Pm

09-1 NY-6-4.3/8.4

09- 1 NY-127-22.7/0

09- 1 NY-168-17.5/18.3
09- 1 NY-190- 126. 2/ 140. 7
09- 1 NY-395-117.3/0

09- VNO- 108-/9. 8

09- MNO- 158-/6

09- MNO-395-34.1/34.1
09- MNO- 395-52. 3/53. 7
09- MNO- 395-58. 2/0

09- MNO- 395-80.6/84. 1
09- MNO- 395-106. 3/ 118. 7

09-VAR--/0

09

Statement of Ongoing Contracts - Index
Contract Page

09- 364604
09- 357504
09- 352104
09- 368404
09- 356804
09- 368104
09- 361204
09- 356104
09- 335004
09- 346704
09- 350804
09- 364304
09- 368304
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Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D ( SECONDARY) $7, 476, 043
STATE H G-HWAY $6, 011, 156

$31, 675, 230

Work Comp
$4, 284, 469
$2, 588, 764

$18, 028, 689



Statement of Ongoing Contracts - Federal Aid

District 09
Federal Aid Category Bid + CCO
District Total: $45, 162, 430

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
09 $3, 618, 092

Work completed this Period: $3, 618, 092

Work Comp
$24, 901, 921
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